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April 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, March 2015 

   
Dear Jim: 
 
Attached is the 97th monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 

 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
(404) 652-6166 
(404) 654-4701 fax 
www.gp.com   
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Mark Mills, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Julie Sims, NOAA 
Lisa Williams, USFWS 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., AquAeTer, Inc. 
Kathy Huibregtse, ENVIRON 

 Garret E. Bondy, P.E., Amec Foster Wheeler 
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Significant Developments and Activities during the Period: 

• On March 2, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, submitted responses 
to USEPA’s November 14, 2014 comments on the September 19, 2014 draft Multi-Area Non-
PCB Constituent Screening Evaluation. 

• On March 3, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a 
work group meeting to discuss the Area 1 floodplain sampling and river-wide long-term 
monitoring planning processes. 

• On March 4, 2015, USEPA provided Georgia-Pacific with its approval of the January 30, 2015 
revised draft Multi-Area Non-PCB Constituent Screening Evaluation.  

• On March 5, 2015, USEPA provided Georgia-Pacific with a letter modifying the submittal due 
dates for the revised draft Area 2 SRI Report to May 5, 2015 and for the revised draft Area 3 
SRI Report to July 6, 2015.  

• On March 6, 2015, MDEQ provided Georgia-Pacific with comments on the January 30, 2015 
revised draft Multi-Area Non-PCB Constituent Screening Evaluation. 

• On March 16, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific sent an email to 
USEPA, MDEQ, and their consultants which documented action items agreed to during the 
March 3, 2015 work group meeting. 

• On March 17, 2015, Georgia-Pacific attended a meeting hosted by USEPA during which 
USEPA presented its opinion for a potential time critical removal action (TCRA) project in 
Area 3. 

• On March 17, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, notified USEPA and 
MDEQ of plans to collect river surface water elevation survey measurements in Area 4 in 
March. 

• On March 30, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a 
work group meeting to discuss the Area 1 Proposed Remedial Action Plan (PRAP) and 
Record of Decision (ROD) schedules, Area 2 remedial alternatives screening, and Area 4 
phase I data review. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

 

Data Collected and Field Activities Conducted during the Period 

 On March 19, 2015, Amec Foster Wheeler collected river surface water elevation survey 
measurements in Area 4.  

 On March 25, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, released select 
Area 4 phase I soil samples for laboratory analysis of dioxins, furans, and dioxin-like PCB 
congeners. 

 
 
Laboratory Data Received during the Period 

• None.    
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Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 

 

Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates submittal of the revised draft Area 2 SRI Report in May.  


